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April 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, March 2015 

   
Dear Jim: 
 
Attached is the 97th monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 

 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
(404) 652-6166 
(404) 654-4701 fax 
www.gp.com   
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Mark Mills, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Julie Sims, NOAA 
Lisa Williams, USFWS 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., AquAeTer, Inc. 
Kathy Huibregtse, ENVIRON 

 Garret E. Bondy, P.E., Amec Foster Wheeler 
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Significant Developments and Activities during the Period: 

• On March 2, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, submitted responses 
to USEPA’s November 14, 2014 comments on the September 19, 2014 draft Multi-Area Non-
PCB Constituent Screening Evaluation. 

• On March 3, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a 
work group meeting to discuss the Area 1 floodplain sampling and river-wide long-term 
monitoring planning processes. 

• On March 4, 2015, USEPA provided Georgia-Pacific with its approval of the January 30, 2015 
revised draft Multi-Area Non-PCB Constituent Screening Evaluation.  

• On March 5, 2015, USEPA provided Georgia-Pacific with a letter modifying the submittal due 
dates for the revised draft Area 2 SRI Report to May 5, 2015 and for the revised draft Area 3 
SRI Report to July 6, 2015.  

• On March 6, 2015, MDEQ provided Georgia-Pacific with comments on the January 30, 2015 
revised draft Multi-Area Non-PCB Constituent Screening Evaluation. 

• On March 16, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific sent an email to 
USEPA, MDEQ, and their consultants which documented action items agreed to during the 
March 3, 2015 work group meeting. 

• On March 17, 2015, Georgia-Pacific attended a meeting hosted by USEPA during which 
USEPA presented its opinion for a potential time critical removal action (TCRA) project in 
Area 3. 

• On March 17, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, notified USEPA and 
MDEQ of plans to collect river surface water elevation survey measurements in Area 4 in 
March. 

• On March 30, 2015, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a 
work group meeting to discuss the Area 1 Proposed Remedial Action Plan (PRAP) and 
Record of Decision (ROD) schedules, Area 2 remedial alternatives screening, and Area 4 
phase I data review. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

 

Data Collected and Field Activities Conducted during the Period 

 On March 19, 2015, Amec Foster Wheeler collected river surface water elevation survey 
measurements in Area 4.  

 On March 25, 2015, Amec Foster Wheeler, on behalf of Georgia-Pacific, released select 
Area 4 phase I soil samples for laboratory analysis of dioxins, furans, and dioxin-like PCB 
congeners. 

 
 
Laboratory Data Received during the Period 

• None.    
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Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 

 

Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates submittal of the revised draft Area 2 SRI Report in May.  


